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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
Q L HEADING

Date: March 23, 2006
From: Kevin M. Matheis, On-Scene-Coordinator /ﬂ\“'\/M

U.S. EPA Region 1

To: J. Rotola, EPA D. Harkay, EPA
T. Johnson, 5202G P. Brandt, 2CD
M. Basile, 2CD-POB C. Clifford, 2ERRD-RAB

C. Garvey, 20RC-NYCSFB J. LaPadula, 2ERRD-NYRB
E. Moriarty, 20PM-GCMB P. Seppi, 2ERRD
ERD-Washington (E-Mail)  S. Ervolina, NYSDEC

M. Doster, NYSDEC D. Szymanski, NYSDEC

D. Sutton, City of Buffalo  C. O’Conner, NYSDOH

A. Thompson, City of BuffaloL. Schiavone, City of Buffalo
S. Soden, WRSIE Weston Solutions

Subject: Sweet Kleen Laundry - 760 Kensington Avenue, Buffalo, NY. Inactive
commercial dry cleaner. Buildings on-site contain asbestos, drums of
various cleaning and maintenance chemicals, perchloroethylene
contaminated soils beneath buildings.

. POLREP NO: Eight (8)

IL. BACKGROUND

SITE/SPILL NO.: 02UQ
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: Non-NPL
RESPONSE TYPE: Emergency
CERCLIS ID: NYDO013771217.
REMOVAL START DATE: May 9, 2005
COMPLETION DATE: N/A
INCIDENT CATEGORY: Removal Action

[lIl. RESPONSE INFORMATION
A. Situation
See Polrep |
B. Actions Taken
27. The concrete slabs were removed prior to excavation. Upon removal of the concrete

slab, elevated levels of VOCs were detected beneath the broken concrete. VOC readings
lessened outside the breathing zones and were not detected off-site.

O 1. EPA excavation in the perchloroethylene (PCE) contaminated soil area began on February



&)

None.

A 30 x 40 foot area was excavated down to bedrock. Bedrock was approximately 3 feet
below grade. Lateral extent of excavation was initially defined by side walls of footers
that were keyed into bedrock. EPA also excavated two test pits along the northern fence
line to determine if PCE was off-site. VOC readings were less than 1ppm in the
excavated areas post-excavation.

Results of the post-excavation samples showed that the PCE contamination was not
impacting off-site areas. The base of the excavation was bedrock and one post-excavation
samples showed 400ppm of PCE at the base of the excavation in one sample, but lesser
PPM concentrations at other areas of bedrock. In addition, lateral (side-wall) samples
showed additional PCE contamination on-site, but not off-site.

EPA did a subsequent excavation to remove the lateral contamination on-site and post-
excavation samples showed that EPA had removed the PCE contamination.

As a result of the elevated levels of PCE in the post-excavation sampling, EPA installed a

passive soil vapor extraction system (SVE). The SVE was installed in the excavated area

and the area was backfilled with gravel.. The excavation was capped with geotextile fabric
and crusher run stone. -

The vent pipes of the SVE system will be periodically monitored to determine its
effectiveness over the next six months. If elevated VOCs are detected from the SVE,
EPA will continue to monitor the SVE and consider making it active.

Approximately 500 cubic yards of soil has been stockpiled and covered, pending disposal.
Samples were collected for disposal analysis and results are forthcoming.

A small UST was identified on-site and was removed. The tank contained a bit of water
and iron scale. The tank was intact and no soil contamination was found. VOCs were
non-detect and the area was backfilled.

Site trailers and security was demobilized until the shipment of soil off-site commences.

C: Future Actions
SVE system will be monitored for VOCs over the next several months.

The PCE contaminated soil will be analyzed, disposal bids will be solicited and the soil will
be shipped off-site.

D. Key Issues



IV.  COST INFORMATION: As of 03/23/06

’I Total Ceiling Costs to Date Amount Remaining
il WRS $ 700,000 $ 590,000 $ 110,000
RST (Weston $ 100,000 $ 90,000 $ 10,000

Solutions)

EPA $§ 100,000 $ 95,000 $ 5,000

i i M
[ Totals $ 900,000 [s 775,000 [s 125000 |

The preceding costs reflect the amounts obligated to the project at this time but do not reflect the
entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted
accordingly.

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily

O represent an exact monetary figure which the government may include in any claim for cost
Tecovery.
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